ms consultants, inc.

engineers, architects, planners

115 West Washington Street, Suite 1310
Indianapolis, Indiana 46204-4618
Phone: (317) 566-0050

Fax: (317) 566-0052
www.msconsultants.com

June 23, 2022

Danny Powers, Public Works Director
Town of Whitestown

6210 Veterans Drive

Whitestown, IN 46075

RE: Water Main Modification #1 Proposal
Albert S. White Parkway Water Main Extension
Main Street Roundabout Water Main Relocation
Whitestown, Indiana

Dear Danny,

ms consultants, inc. would like to present this Contract Modification #1 proposal to the Town of Whitestown for
your review for the above referenced project. Our proposed engineering fees are as follows:

1. Albert S. White Parkway Parallel 12-inch main w/ 16-inch extension (1500°):
a. Additional design work includes:
I.  Phasing of project and modifying plans from all 16” to include portion of parallel 12”
ii. Additional coordination with Patch Development
iii. Additional Easement
b. Additional Fee:
i. Engineering: $14,990.00
ii. Easement documents, acquisition (1 additional parcel): $4,600.00

2. Main St. Water Main Relocation (After obtaining road plans in AutoCAD from Engineer).
a. Additional design work includes:
i. Additional design required for this project after review of the Road Plans.
b. Additional Fee:
i. Engineering: $23,570.00

The total Mod for both projects is $43,160.00.

Thank you for the opportunity to submit our Modification #1 proposal. If we may provide any additional
information, please contact me at your earliest convenience.

Sincerely,
Craig J Farrell, PE

Project Manager
mobile: 317-840-7166



MODIFICATION NO. 1
To
A/E SERVICES AGREEMENT

FOR INCORPORATING THE PROFESSIONAL ENGINEERING SERVICES
FOR
Town of Whitestown, IN
Attachment M
Albert S. White Parkway Water Main Extension
Main Street Roundabout Water Main Relocation

DATE: June 23, 2022
CLIENT: Town of Whitestown, IN

ORIGINAL AGREEMENT: Dated January 13, 2021

CONSULTANT: ms consulting, inc.

MODIFICATIONS UNDER CONTRACT CLAUSES

Paragraph 2 — Contractor’s Scope of Services
Lump Sum Fee

REASON FOR MODIFICATION

1. This modification is for:
a. additional Engineering for Albert S. White Parkway Water Main Extension
b. additional Easement for Albert S. White Parkway Water Main Extension
c. additional Engineering for Main Street Roundabout Water Main Relocation

MODIFICATION IN AGREEMENT

2. Contractor’s Scope of Services

REPLACE DESIGN SERVICES ITEM 4 UNDER PARAGRAPH No. 2 WITH THE
FOLLOWING:

4. Preparation of two (2) new easements

6. Total Lump Sum Fee for items listed above as indicated below:

The total lump sum fee for the additional Engineering scope of work for:
Albert S. White Parkway Water Main Extension

o Engineering = $14,990.00

o Easement documents, Acquisition: $ 4,600.00
Main Street Roundabout Water Main Relocation

o Engineering = $23,570.00

Total Mod = $43,160.00



All other parts of the Engineering Agreement are unchanged and remain in force.

IN WITNESS WHEREOF, the parties hereunto have caused this Modification No. 2 to be
executed, as of the date and year first above written, by affixing the signature of the duly authorized
officer of ms consultants, inc. and by the Town of Whitestown, IN.

Client: Town of Whitestown, IN

Consultant; ms consultants, inc

Signature

Signature
Craig J. Farrell, PE

Printed Name

Printed Name

Project Manager

Title

Title
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